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CONTRACT

15 May 1973
INSPECTION REPORT NO. (If final, so state)
(3) FINAL

ESTIMATED COMPLETION DATE

1\April 1973

NAME OF CONTRACTOR

|

TYPE OF COMMODITY OR SERVICE

High-Intensity Light Source

CONTRACTOR 1S ON SCHEDULE - THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
D Funos EKves [Jwo 1F aNSWER 1S "NO" ADVISE REC-
YEes o OMMENDAT1ON AND/OR ACTION OF SPONSORING OFFICE, ON
REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF AD-
DITIONAL FUNDS INVOLVED. .

CENT OF WORK COMPLETED - 100%

CENT OF FUNDS EXPENDED - 100%

HAS AN INTERIM REPORT. F.ANAL REPORT., PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PERIOD? Eikvss E] NoO (If yes, give details on reverse side.)

~ TTHAS-.GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? D ves m No
(If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

1S THIS AN INCENTIVE CONTRACT 3 ves NoO NOTE: "
IF YES, CHECK TYPE PFEF | USE REVERSE SIDE FOR COMMENTS.

[J costT EJ AWARD EJ PERFORMANCE [J DELIVERY FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION,
FEE

OVERALL PERFORMANCE OF CONTRACTOR

1. D OUTSTANDING 4. @ ABOVE AVERAGE 7. D UNSATISFACTORY
2. D EXCELLENT 5. D AVERAGE -
6.

3, VERY GOOD [:] MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR 1S UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE
REASONS ON REVERSE SIDE. -

RECOMMENDED ACTION

[:] CONT INUE AS PROGRAMMED [:] WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

CLOSE OuT - D OTHER (Specify)

IF THIS 1S A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE
AND CERTIFY. THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE. WHERE
APPLICABLE, THE FOLLOWING: :

... *| DOES NOT : . | DOES NOT
ITEM REC'D |~ appLy REC'D | aPPLY

PROTOTYPES . X MANUALS X
DRAWINGS AND SPECIFICATIONS X FINAL REPORT X

PRODUCTION AND/OR OTHER SPECIAL TOOLING
END ITEMS

OTHER GOVERNMENT PROPERTY

DATE OF LAST CONTACT WITH CONTRACTOR

15 April 1973 Declassification Review by NGA/DoD

OR

12-67 1897 é’f;;:::s D SECET (12-36)/‘"




NARRATIVE REPORT O 1uTeRIM : ) & RALLYE

1. The prototype high-intensity light source has
completed operational evaluation in conjunction with
the prototype 15X eyepieces and 2.6X objective lenses
developed by | Results of this evaluation indicate
that with representative imagery, and with the new 15X/
2.6X optics, a light intensity of 6000 foot-lamberts
appears sufficient. As a test instrument for this deter-
mination, the prototype high-intensity light seurce has
proven useful. ' '

2. The above evaluation did not relate to known
image density of black and white film, intensity required
for color film, or to the effect, if any, of the tungsten
source of the high-intensity light source compared to the
fluorescent source of the normal light table. An in-house
follow-on effort-is contemplated, in conjunction with
to expand the operational evaluation to include these para-
meters. '

3. Contractor's performance during this contract is
considered above average. The problems of the development
were solved in a competent manner and all requirements were
satisfied. Reports were submitted as required and instruc-
tions and requests promptly complied with.

4. Total Authbrized Funds:

Original Contract
Overrun 2/18/72 -
Overrun 7/11/72 -

Total

5. I hereby certify that all deliverable items under the
terms of this contract have been received.

(] uncLASS I F Arproved For Release 20@%&7|:D@}R—R[QP78805171A000400020001-0 ] SeCRET

- PU g e trt ey A wm e e S s oy =T gt g s~ L e e e et e Sngre |y s ey e g 4= s e g gy 4



